

Projet PJ2303-0001

Date début : 29/03/2023

Date fin: 29/03/2025

Tiers: TJC DEVELOPMENT SCOOPS

Γâches	Description	Charge de travail	%	Start	End
ΓK2303-0001	Défrichage	40:00	15%	30/03/2023	06/04/2023
ΓK2303-0002	Labour			10/04/2023	17/04/2023
ΓK2303-0003	Bouture	60:00	10%	18/04/2023	02/05/2023